

11/13/2024 LEVER HALL EARLY TREE REMOVAL LOGISTICS PLAN

TREE REMOVAL TO TAKE PLACE MONDAY DECEMBER 16 THRU FRIDAY DECEMBER 20

Of note:
- Since winter break, anticipated foot traffic will be light
- Tree removal trade partner to have personnel to monitor work site, manage any incidental traffic, and uphold highest level of safety for area of tree removal
- Stumps to be ground down flush to grade
- Mulch from stump grinding to be spread in nearby landscaped area



JCC will need bike racks and compressor removed for access, otherwise are subject to damage during tree removal activities

JCC to caution tape on evening of Sun 12/15, to deter any golf carts from parking under trees on early morning Mon 12/16

JCC to place cones at this location to prevent golf carts from entering, and eventually parking under trees that are to be removed

Trucks enter through service drive

JCC anticipates short periods of blockages to this path, but for the most part will keep open for maintenance vehicles to approach Lever

Bollards and chain will need to be removed for access



Two lightpoles will need to be removed
JCC has noticed that lightpoles don't work at night



TREE REMAINS

TREE REMAINS

